
SmartStream Coordination Meeting Minutes 
July 6, 2004 

 
Attendance:  Sophia Bedard; Pete Bostian; Ken Dinsmore, Ed Green, Jeanne 
Hildebrand, Randy Keller, Mel Lambert, Dave Mayo, Cathy McClintock, Mark Testerman 
 
1. Receiving Issues:  Pete reported that they are working on bar coding the delivery 

ticket for Receiving and have obtained a demo program to capture bar codes and 
record signatures.  It should be ready for implementation in approximately 4-5 
weeks.  Pete stated that the reader will cost approximately $700 each and Dave 
noted that they are seven delivery personnel. 

 
2. Purchasing – Subcontract Plan Reports:  Pete and Ed met with Donna Follin last 

week to review Purchasing’s requirements for the subcontracting plan reports.  
Based on the meeting, three immediate requirements were identified.  One was 
to incorporate plan goals in the reports (which have been done already).  The 
second was to produce a detail listing of purchases by buyer using various item, 
buyer and vendor classification criteria.  The third was to add GRP1 buyers to the 
buyer activity report.  Pete noted that the buyer’s activity report will be one of 
the new web reports and that access to the web reports will become available 
once they determine how to update the SmartStream dbs.ini file. 

 
3. Review of SmartStream Reports:  Pete noted that they are initially working on 

converting the NCI reports listed by both Mel Lambert and Cindy Farling to be 
web based.  Then they will decide which ones to do next.  He is still waiting for 
the report list from Accounts Payable. 

 
4. Pete reported that they may have solved the Accounts Payable problem where 

invoices remain in a “waiting for match” status.  Mel identified the steps required 
to create the problem in the test system and GEAC supplied the solution.  Since 
the cause of the problem and the fix was not related to AP processing while the 
match job was being run, he thinks that the processing restrictions placed upon 
the AP operators should be removed. 

 
5. Mel requested that Al include the status descriptions as well as the status codes 

in the daily purchase order and requisition extract tables. 
 

6. Ken Dinsmore reported that he had received a call from the SmartStream sales 
rep last week informing him that the version 7.0 release has been delayed until 
the first quarter of 2005 – they have experienced problems with the Sybase 
version. 
 

 The next meeting will be held Tuesday, September 14, 2004, at 9 AM in the 
Building 362 Conference Room. 


